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ALHAMBRA, CALIFORNIA  91803-1331 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

December 28, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000564 - Buena Vista Channel Improvements, City of 
Irwindale (1), SEMA Construction, Inc., in amount of $39,226.00. 
 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), 
Mladen Buntich Construction Co., Inc., in amount of $38,119.70. 
 
Project ID No. FCC0000849 - Wilbur Creek - East Branch Underground Storm 
Drain Repair, City of Los Angeles (5), Howard Ridley Co., Inc., in amount of 
$12,829.20. 
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Project ID No. GME0000002 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 2, vicinities of Lomita, Lawndale, 
Canyon Country, Walnut, Wrightwood, and Lancaster (2, 4, and 5), 
Fleming Environmental, Inc., in amount of $8,953.08. 
 
Project ID No. GME0000003 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 3, vicinities of Claremont, Pasadena, 
Quartz Hill, Palmdale, and Malibu (3 and 5), Geo-Cal, Inc., in amount of 
$72,665.00. 
 
Project ID No. RDC0013878 - Clearglen Avenue, et al., vicinity of La Mirada (4), 
Sequel Contractors, Inc., in amount of $67,000.00. 
 
Project ID No. RDC0014469 - Avalon Boulevard at 126th Street, vicinity of 
Rosewood (2), C. T. & F., Inc., in amount of $14,925.38. 
 
Project ID No. RMD5500111 - Avenue T-14, et al., vicinity of Palmdale (5), 
Security Paving Company, Inc., in amount of $17,365.79. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID No. GME0000002. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000564, FCC0000783, 
FCC0000849, GME0000003, RDC0013878, RDC0014469, and RMD5500111. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
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FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $8,953.08 to 
$72,665.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
The subject contract for the construction of public works improvements was awarded by 
your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board=s directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the original Board-approved project and do not change any conditions which resulted in 
the original environmental finding. 
 
CONTRACTING PROCESS
 
The contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
the work under this contract and will result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\12-28-04LTR.doc 
 
Enc. 8   
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE)  
December 28, 2004  
 
 
 
PROJECT ID NO. FCC0000564, BUENA VISTA CHANNEL IMPROVEMENTS  
(City of Irwindale), Supervisorial District 1, Contractor:  SEMA Construction, Inc.  
 
Project Description: 
 
Replacement of an existing concrete trapezoidal channel with a rectangular reinforced 
concrete channel and reinforced concrete double box conduit of greater capacity, 
construction of an access road and invert access ramp, and other appurtenant work.   
 
Changes in Work: 
 
Variations in Bid Quantities $39,226.00 
 
Description of Changes: 
 
The original contract amount was based upon estimated quantities of the various items. 
The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The costs for these changes will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $4,502,718.20 
Changes in work previously approved 
   by the Board 162,754.26 
Changes in work to be authorized      39,226.00 

 
Revised contract amount $4,704,698.46 

 
AD:en 
O:\Projects\Programs - Flood\BuenVistaChannel (FCC0000564)\Board\CIW6.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 28, 2004 
 
 
 
PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4, Contractor:  Mladen Buntich Construction Co., Inc. 
 
Project Description: 
 
Construction of a water supply system, a compressed air system, a microfiltration 
treatment system, and an electrical system to service 34 injection wells currently under 
construction.  The injection wells are an extension of the Dominguez Gap Barrier 
Project which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($119,900.30) 
(2) Orifice Plate Modification 2,200.00 
(3) Final System Testing Support 109,000.00  
(4) Chainlink Fence 20,000.00 
(5) Additional Site Restoration    26,820.00  

 
 Total $  38,119.70 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order for orifice restrictor plates to function properly, minor modifications must 
be made. 
 
(3) In order to ensure that all the systems being constructed operate properly, it will 
be necessary for the contractor to provide technical support during the final system 
testing. 
 
(4) To provide adequate security, it will be necessary to install chainlink fence and 
gates around the perimeter of the microfiltration building.  This work was not shown on 
the plans. 
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(5) Additional restoration of the site, not included in the original contract, will be 
required in order to properly complete this phase of the work. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 through 
4 and a portion of the cost for Item 5 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The balance of the cost for 
Item 5 was negotiated as provided in Subsection 3-2 of the contract specifications.   
 
No additional working days will be required because of these changes. 

Revised Contract Amount: 

Original contract amount $11,845,221.00 
 Changes in work previously approved 
   by the Board  1,981,114.82 

Changes in work to be authorized        38,119.70 
 

Revised contract amount $13,864,455.52 
 
ERL:tn 
O:\Projects\Programs - Flood\DominguezGapBarrier (FCC0000783)\Board\CIW10.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 28, 2004  
 
 
 
PROJECT ID NO. FCC0000849, WILBUR CREEK - EAST BRANCH UNDERGROUND 
STORM DRAIN REPAIR (City of Los Angeles), Supervisorial District 5,  
Contractor:  Howard Ridley Co., Inc. 
 
Project Description:  Repair of an existing reinforced concrete box conduit. 
 
Changes in Work: 
 
Variations in Bid Quantities  $12,829.20 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual bid quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.     
 
Fifteen additional days were required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $72,510.00 
 Changes in work to be authorized  12,829.20 
 
 Revised Contract Amount  $85,339.20 
 
HK:er 
O:\Projects\Programs - Flood\WilburCreek (FCC0000849)\Board\CIW 1.doc 
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CHANGE IN WORK (RATIFY) 
December 28, 2004 
 
 
 
PROJECT ID NO. GME0000002, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 2 (in the vicinities of Lomita, 
Lawndale, Canyon Country, Walnut, Wrightwood, and Lancaster),  
Supervisorial Districts 2, 4, and 5, Contractor:  Fleming Environmental, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Fuel Management System Startup Support $4,062.11 
(2) Credit for Air/Water Dispenser (784.14) 
(3) Reinstall Kiosk at Jackson Lake Yard 2,550.78 
(4) Relocate Storage Tank 3,124.33 
  

Total $8,953.08 
 
Description of Changes: 
 
(1) The contract drawings call for the existing fuel management system at the East 
Los Angeles site to be reinstalled.  In order to properly reinstall the system, it will be 
necessary to obtain the technical support from a manufacturer’s representative.  Also, 
additional materials will be necessary to accommodate two dispenser pumps. 
 
(2) Due to freezing weather at the Jackson Lake site, the air and water dispenser will 
not be necessary.  The deletion of the dispenser resulted in a credit to the contract in 
the amount shown. 
 
(3) The plans call for the kiosk at the Jackson Lake site to be demolished.  However, 
Public Works requested that the kiosk be salvaged and reinstalled.  This resulted in an 
increase to the contract in the amount shown. 
 
(4) After construction began at the Jackson Lake site, it was deemed necessary to 
relocate the fuel storage tank.  This resulted in an increase to the contract in the amount 
shown. 
 
The costs for Items 1, 3, and 4 were based on time and materials methods as provided 
in Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.  
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Four additional working days were required because of these changes.  In addition, due 
to the extra time necessary to obtain approval from the United States Forestry Service 
for the construction at the Jackson Lake site, the contractor will be granted an additional 
135 working days. 
 
Revised Contract Amount: 

 
Original contract amount $1,401,950.00 
Changes in work previously approved 
   by your Board 132,753.00 
Changes in work to be ratified        8,953.08 

 
Revised contract amount $1,543,656.08 

 
ERL:tn 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 2 (GME0000002)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 28, 2004   
 
 
 
PROJECT ID NO. GME0000003, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 3 (in the vicinities of Claremont, 
Pasadena, Quartz Hill, Palmdale, and Malibu), Supervisorial Districts 3 and 5  
Contractor: Geo-Cal, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Install Canopy $61,165.00 
(2) New Monitoring System 11,500.00 
 
 Total $72,665.00 
  
Description of Changes: 
 
(1) A canopy must be installed at RD 553 to protect the new fueling station and to 
minimize potential contamination during periods of rainfall.  This work is not shown on 
the plans. 
 
(2) The plans require the reinstallation of the existing monitoring system at RD 451.  
However, the existing system is not compatible with the new fuel facility.  A new 
monitoring system must be installed which is compatible with the new facility.  This work 
is not shown on the plans. 
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications.   
 
Thirty-two additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $1,038,855.00 
 Changes in work previously approved 
    by the Board  113,570.93  
 Changes in work to be authorized      72,665.00 
 
 Revised contract amount $1,225,090.93 
 
HC:er 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 3 (GME0000003)\Changes\ciw5.doc 
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CHANGE IN WORK (AUTHORIZE)  
December 28, 2004  
 
 
 
PROJECT ID NO. RDC0013878, CLEARGLEN AVENUE, ET AL. (in the vicinity of 
La Mirada), Supervisorial District 4, Contractor:  Sequel Contractors, Inc.  
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalk, driveways, curb 
ramps, and cross gutters.   
 
Changes in Work: 
 
(1) Variations in Bid Quantities $48,000.00 
(2) Additional Road Reconstruction          19,000.00 
 
 Total $67,000.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based on the actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The plans call for the outer 5' of the Imperial Highway footage road to be 
reconstructed.  However, the middle section of this road has deteriorated and needs to 
be reconstructed as well.  This work is not shown on the plans.  
 
The costs for Items 1 and 2 will be based on contract unit prices.  
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $288,485.65 
Changes in work to be authorized       67,000.00 

 
Revised contract amount $355,485.65 

 
AD:er 
O:\Projects\Programs - Road\ClearglenAveEtAl (RDC0013878)\Board\CIW1&2.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 28, 2004 
 
 
 
PROJECT ID NO. RDC0014469 AVALON BOULEVARD AT 126TH STREET 
(in the vicinity of Rosewood), Supervisorial District 2, Contractor:  C. T. & F., Inc. 
 
Project Description: 
 
Traffic signal installation, striping and pavement markings, and construction of curb 
ramps. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  6,444.06 
(2) Repair Detection System  6,347.18 
(3) Potholing   1,800.00 
(4) Install Pedestrian Push Button Post     334.14 
 
 Total $14,925.38 
  
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based on the actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to compensate the contractor for repairing the detection 
system at the 405 freeway off-ramp and El Segundo Boulevard. This work was not part 
of the original contract.    
 
(3) In order to avoid damaging utilities during construction, the contractor was directed 
to perform six exploratory excavations to more accurately determine the location of 
these utilities.  This work is not shown on the plans.   
 
(4) It was necessary to install a pedestrian pushbutton post to provide satisfactory 
access for pedestrians. This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 4 
will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 3 is stipulated as provided in Subsection 3-2 
of the contract specifications. 
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Ten additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $77,465.86 
Changes in work to be authorized      14,925.38 
 
Revised contract amount $92,391.24 

 
TKB:tn 
O:\Projects\Programs - Road\Traffic\AvalonBlvd@126thSt (RDC0014469)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 28, 2004                                                            
 
 
 
PROJECT ID NO. RMD5500111, AVENUE T-14, ET AL (in the vicinity of Palmdale), 
Supervisorial District 5, Contractor:  Security Paving Company, Inc. 
 
Project Description:   
 
Paving of existing dirt roads. 
 
Changes in Work: 
 
(1) Design Changes $17,065.79 
(2)   Exploratory Excavation        300.00 
       
       Total $17,365.79 
 
Description of Changes: 
 
(1) It will be necessary to modify the street elevations on Avenue T-14 between 92nd 
and 96th Street East to prevent storm runoff from entering private properties. The 
contractor had to regrade these areas after subgrade was established according to the 
original design. 
 
(2) It will be necessary to conpensate the contractor for an exploratory excavation to 
determine the cause of a water leak in Avenue T-14. 
 
The cost for Item 1 will be based on time and materials method as provided in 
Subsection 3-3 of the contract specifications. The cost for Item 2 is stipulated in the 
contract specifications. 
 
No additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount  $344,070.00 
 Changes in work to be authorized     17,365.79 
 
 Revised contract amount $361,435.79 
 
PMT:er 
O:\Projects\Road Maintenance\Avenue T-14 (RMD5500111)\Board\CIW1.doc 
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